

Project is ongoing. It took a long time to get the vendor set up.

Equipment manufacturer is a Canadian company with a US point of presence in Boston. After internal deliberation, the company had qualms about applying for NJ Business Registration Certificate because they felt it would open them up to international tax liabilities.

After several months, they were able to find a reseller with a New Jersey presence to sell the item. By that time, they could not ensure delivery by end of FY19.

Awaiting product delivery for project completion.

None at this time. Upon completion, the project will provide data on solar and wind energy production and consumption that will be available for student, staff and faculty research.

Salary Expenditures		
• Stipends	\$	
• Full-time staff salaries	\$	
• Full-time faculty salaries	\$	
• TES salaries	\$	
• Fringe Benefits	\$	
	\$	
Non-Salary Expenditures		
• Hybrid Power Pole - 50% down	\$ 5,494.53	Custom Item
•	\$	
•	\$	
•	\$	
•	\$	
•	\$	
	\$ 5,494.53	